



Phase 07
 22/02/2018 - 18/05/2018
 Lane closure for duration
 Full pedestrian access
 6/7 men on site
 Plant equipment
 Low level noise
 Short-term road closure at the end of this phase for kerb and footway works at Newmarket Street. (2 weeks)

Street Lighting Work
 19/06/17 - 04/07/17
 Boundary for street lighting

War Memorial Work
 18/09/2017 - 21/03/2018
 Memorial work
 Low level noise

Phase 06B
 07/12/2017 - 21/02/2018
 Road closure for duration
 Deliveries and access by arrangement (Phone: 078 764 419 08)
 Full pedestrian access
 6/7 men on site
 Plant equipment
 Low level noise

Phase 04/05
 03/07/2017 - 15/11/2017
 Road closure for duration
 Deliveries and access by arrangement (Phone: 078 764 419 08)
 Full pedestrian access
 6/7 men on site
 Plant equipment
 Low level noise
 Temporary Traffic Lights

Phase 06A
 14/09/2017 - 07/12/2018
 Road closure for duration
 Deliveries and access by arrangement (Phone: 078 764 419 08)
 Full pedestrian access
 6/7 men on site
 Plant equipment
 Low level noise

Phase 03 - Finished

Phase 02
 16/05/2017 - 21/09/2017
 Jack hammer - 1 day for each lane
 Thereafter low level noise

Phase 01 - Finished

- Legend**
- Phase 1
 - Phase 2
 - Phase 3
 - Phase 4/5
 - Phase 6A
 - Phase 6B
 - Phase 7
 - War Memorial works
 - Boundary for Street Lighting

